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Memorandum

Date: February 8, 2000

To:  Ecosystem Roundtable Project Amendment Subcommittee ',4 m

From: Wendy Halverson Martin K) M&W

Subject: Requests for Project Amendments

SUMMARY

Four projects have requested a Level 1 amendment and two projects have requested
a Level 2 amendment. Level 1 amendments do not require Ecosystem Roundtable or
Agency Liaison action, and are included for information.

Level 1 Project Amendments

Project and Proponent Change Requested Reason for
Budget Scope Time Amendment
Inventory of Forest Road None None 9 months To allow time to fix
Systems, Cat Creek (to June forest GIS layers for
Watershed 30, 2000) streams and roads.
(98-B10)
US Forest Service
Sonoma Creek Watershed None None to Dec 31, | To accommodate
(98-E02) 2000 delays in selecting a
Southern Sonoma County ' benchmark watershed
Resource Conservation due to landowner
District reluctance to allow
access for survey work.
Napa River Watershed None None 6 months To properly time the
(98-E01) R (to Dec 31, | restoration projects,
Napa County Resource ) 2000) they needed to be done
Conservation District in the late summer and
fall (low flow).
Fish Passage at Red Bluff None None 2 months To allow time for
Diversion Dam—Feasibility (to Feb 28, | agency review and
Study 2000) comment on draft
(98-B22) report.
Tehama-Colusa Canal
Authority
CALFED Agencies 3
California  The Resources Agency Federal Environmental Protection Agency Department of Agriculture
Department of Fish and Game Department of the Interior Nacural Resources Conservation Service
Deparement of Water Resources Fish and Wildlife Service U.S. Forest Service
California Environmental Protection Agency Bureau of Reclamartion Department of Commerce
State Water Resources Conrrol Board U.S. Geological Survey National Marine Fisheries Service
Department of Food and Agriculture Bureau of Land Management Western Area Power Administration
U.S. Army Corps of Engineers
,,,,,, i R
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Two projects have requested a Level 2 project amendment. These amendments require
Ecosystem Roundtable and Agency Liaison action.

Level 2 Project Amendments

Project and Proponent Change Requested Reason for

. Budget Scope Time Amendment
Cache Slough habitat None None 18 months | To coordinate with
enhancement (to Mar 31, | Corps levee work.
(98-B08) 2001)
RD No. 2060
Small Diversion Fish Screen None Reallocate None To allow site-specific
Program construction modifications to handle
(98-RO1) funds to silt load.
NRCS engineering.
ACTION

Roundtable Subcommittee members and Agency Liaisons are requested to
consider the Level 2 amendment consistent with the contract amendment process
(attached). The Level 1 amendments do not require Ecosystem Roundtable or Agency
Liaison action, and are included for information.

DISCUSSION

The contract amendment process provides for three levels of amendment
depending on the nature and extent of the proposed change (budget, time, or scope). The
process for these amendments is discussed on the attached page.

Project Amendments

One project has requested a project amendment requiring Ecosystem Roundtable
subcommittee action, as follows:

1. Cache Slough habitat enhancement (98-B08)

Issue: In February 1998, CALFED approved $85,000 for the planning, design,
and permitting phases of this restoration of 2,000 linear feet of levee bank by
Reclamation District 2060. This project is located on Hastings Tract in the North Delta,
where erosion has destroyed shaded riverine aquatic habitat along Cache Slough. Instead
of using traditional erosion repair of fill and riprap, the District plans to stabilize the bank
and encourage revegetation. The District plans to place fill to restore the bankline to its
pre-erosion condition, stabilize the fill with rock riprap, fill the riprap voids with soil,
cover the bank with coconut fiber mats, and plant grasses and sedges to revegetate the
bankline and re-create lost, valuable shaded riverine aquatic. In July 1999, the Bureau of
Reclamation granted a 3-month time extension (Level 1). A further time extension is
required to complete tasks 3 and 4 (tasks 1 and 2 are complete). The time extension does
not effect the construction of the project because the construction could not occur until
the summer of 2001 due to regulatory work windows and lack of construction funding.

Staff Recommendation: This time extension is reasonable to allow coordination

E—0219609

E-021969



with the Corps of Engineers.
2. Small Diversion Fish Screen Program (98-R01)

Issue: In February 1998, CALFED approved $900,000 for Natural Resource
Conservation Service (NRCS) to expand on an existing small fish screen project in
Colusa County. The expanded CALFED funded effort partners with local organizations
and irrigators to prioritize and screen up to 15 small diversions from the Sacramento and
San Joaquin Rivers and their tributaries. Cost sharing has been provided by a number of
partners that has resulted in the financial assistance portion to install the fish screens
requiring only 25% to 50% CALFED funding. This has allowed for more fish screens to
be potentially installed than would otherwise be the case.

Anticipating using off-the-shelf designs, NRCS costs for technical assistance were
limited to $95,000 in the original contract. However, the NRCS has provided
documentation on the failures of the original fish screen design, and is actively involved
in the design and installation of new custom screens. The custom screens require
substantial more technical assistance for design, installation, and operations and
maintenance. The technical assistance needs to approximately five times the original
estimate. The custom designed screens are also approximately five times the original off-
the-shelf cost, with the original cost per installed screen exclusive of technical assistance
ranging from $25,000 (10cfs) to $65,000 (40cfs), the new costs range from $95,000 to
$180,000 to $200,000. NRCS is requesting an amendment to provide the needed
additional technical assistance. Two options are available, (1) reallocate funds within the
existing contract from financial assistance to technical assistance, this would allow
approximately five more screens to be installed, for a total of nine; (2) provide additional
financial assistance estimated at $361,000 and technical assistance estimated at $387,000,
this would allow for 15 screens to be designed and installed. NRCS prefers the second
option.

Staff Recommendation: Reallocate the existing grant to accommodate the
increased technical assistance costs.
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